

Name	Work	Week 51, 2025					Week 52, 2025					Week 1, 2026					Week 2, 2026					Week 3, 2026															
		15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Analyse lexicosyntaxique	33d 7h																																				
Lexeur	10d	HH, HF, FD, JR, MS																																			
Parseur	23d 7h	HH, HF, FD, JR, MS																																			
Compilateur gérant Hello World	45d	HH, HF, FD, JR, MS																																			
Analyse contextuelle	20d	HH, HF, FD, JR, MS																																			
Génération de code	20d	HH, HF, FD, JR, MS																																			
Tests	5d	HH, HF, FD, JR, MS																																			
Compilateur sans objet	24d																			HF, FD, JR, MS																	
Analyse contextuelle	4d																			HH, MS																	
Génération de code	6d																			HF, FD, JR																	
Test	14d																			HH, JR																	
Compilateur pour la totalité du langage	50d																																				
Analyse contextuelle	10d																			HH																	
Génération de code	19d 5h																			HF, FD																	
Test	20d 3h																																				
Extension	12d																																				

[illegible]

WBS	Name	Start	Finish	Work	Duration	Slack	Cost	Assigned to	% Complete
1	Analyse lexicosyntaxique	Dec 15	Dec 19	33d 7h	4d 6h	16d 1h	0		0
1.1	Lexeur	Dec 15	Dec 16	10d	2d	19d	0	FD, HF, HH, JR, MS	0
1.2	Parseur	Dec 15	Dec 19	23d 7h	4d 6h	16d 1h	0	FD, HF, HH, JR, MS	0
2	Compilateur gérant Hello World	Dec 15	Dec 19	45d	5d	16d	0	FD, HF, HH, JR, MS	0
2.1	Analyse contextuelle	Dec 15	Dec 18	20d	4d	1d	0	FD, HF, HH, JR, MS	0
2.2	Génération de code	Dec 15	Dec 18	20d	4d	1d	0	FD, HF, HH, JR, MS	0
2.3	Tests	Dec 19	Dec 19	5d	1d	1d	0	FD, HF, HH, JR, MS	0
3	Compilateur sans objet	Dec 22	Jan 9	24d	7d	9d	0	FD, HF, JR, MS	0
3.1	Analyse contextuelle	Dec 22	Dec 29	4d	2d		0	HH, MS	0
3.2	Génération de code	Dec 22	Dec 29	6d	2d		0	FD, HF, JR	14
3.3	Test	Dec 22	Jan 9	14d	7d	9d	0	HH, JR	0
4	Compilateur pour la totalité du langage	Jan 5	Jan 19	50d	10d 1h	3d 6h	0		0
4.1	Analye contextuelle	Jan 5	Jan 16	10d	10d	4d	0	HH	0
4.2	Génération de code	Jan 5	Jan 16	19d 5h	9d 6h	4d 1h	0	FD, HF	0
4.3	Test	Jan 5	Jan 19	20d 3h	10d 1h	3d 6h	0	JR, MS	0
5	Extension	Jan 15	Jan 22	12d	6d		0	JR, MS	0

Name	Short name	Type	Group	Email	Cost
Hiba HANINI	HH	Work			0
Hiba FAHLI	HF	Work			0
Fadwa EDDAOUDY	FD	Work			0
Jonathan REGERT	JR	Work			0
Meriem SMAALI	MS	Work			0