

Name	Work	Week 51, 2025						Week 52, 2025						Week 1, 2026						Week 2, 2026						Week 3, 2026											
		15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Analyse lexicosyntaxique	24d																																				
Lexeur	10d	HH, HF, FD, JR, MS																																			
Parseur	14d	HH, HF, FD, JR, MS																																			
Compilateur gérant Hello World	45d	HH, HF, FD, JR, MS																																			
Analyse contextuelle	20d	HH, HF, FD, JR, MS																																			
Génération de code	20d	HH, HF, FD, JR, MS																																			
Tests	5d	HH, HF, FD, JR, MS																																			
Compilateur sans objet	39d																			HF, FD, JR, MS																	
Analyse contextuelle	4d																			HH, MS																	
Génération de code	21d																			HF, FD, JR																	
Test	14d																			HH, JR																	
Compilateur pour la totalité du langage	26d 1h																			HF, FD																	
Analyse contextuelle	5d																			JR, MS																	
Génération de code	10d																																				
Test	11d 1h																																				
Extension	12d																																				

					Week 5, 2026							Week 6, 2026							Week 7, 2026							Week 8, 2026							Week 9, 2026							Week 10, 2026							..																																					
20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5	6	7	8	..																																				
																																										JR, MS																																										

WBS	Name	Start	Finish	Work	Duration	Slack	Cost	Assigned to	% Complete
1	Analyse lexicosyntaxique	Dec 15	Dec 17	24d	2d 6h	18d 1h	0		0
1.1	Lexeur	Dec 15	Dec 16	10d	2d	19d	0	FD, HF, HH, JR, MS	0
1.2	Parseur	Dec 15	Dec 17	14d	2d 6h	18d 1h	0	FD, HF, HH, JR, MS	0
2	Compilateur gérant Hello World	Dec 15	Dec 19	45d	5d	16d	0	FD, HF, HH, JR, MS	0
2.1	Analyse contextuelle	Dec 15	Dec 18	20d	4d	2d	0	FD, HF, HH, JR, MS	0
2.2	Génération de code	Dec 15	Dec 18	20d	4d	2d	0	FD, HF, HH, JR, MS	0
2.3	Tests	Dec 19	Dec 19	5d	1d	1d	0	FD, HF, HH, JR, MS	0
3	Compilateur sans objet	Dec 22	Jan 9	39d	7d	9d	0	FD, HF, JR, MS	0
3.1	Analyse contextuelle	Dec 22	Dec 29	4d	2d	4d	0	HH, MS	0
3.2	Génération de code	Dec 22	Jan 9	21d	7d	4d	0	FD, HF, JR	14
3.3	Test	Dec 22	Jan 9	14d	7d	9d	0	HH, JR	0
4	Compilateur pour la totalité du langage	Jan 5	Jan 16	26d 1h	10d	4d	0		0
4.1	Analyse contextuelle	Jan 5	Jan 12	5d	5d	8d 7h	0	HH	0
4.2	Génération de code	Jan 12	Jan 16	10d	5d	4d	0	FD, HF	0
4.3	Test	Jan 5	Jan 12	11d 1h	5d 4h	8d 3h	0	JR, MS	0
5	Extension	Jan 15	Jan 22	12d	6d		0	JR, MS	0

Name	Short name	Type	Group	Email	Cost
Hiba HANINI	HH	Work			0
Hiba FAHLI	HF	Work			0
Fadwa EDDAOUDY	FD	Work			0
Jonathan REGERT	JR	Work			0
Meriem SMAALI	MS	Work			0